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Attention: H
Subject: ransmittal of Documents

Reference: Contractjjijililll
Dear Ed:

Enclosed please find 5 copies of our montl

for the Mod II Projected Scale Micrometer,

A002300060001-0

June 2, 1965

hly progress report
The reporting

period covered is April 29, 1965 to May 28, 1965

If you have any questions concerning this
contact the writer directly.

project, please

Very truly yours,

Photogrammetr

Declass Review by NIMA / DoD

!

ic Contracts Section
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Monthly Progress Report |

Mod II Projected Scale Micro%eter

Contract - 25X1A

Covering the  Period April 29, 1965 to!May 28, 1965
|
During this reporting period the specifications were completed
and the drawings were released for mamufacture. All purchase
parts and stock parts have been ordered. Castings are scheduled
for completion in the first week of June. Avproximately 25
percent of the parts are in work. All parts are scheduled for
completion by June 18th. Assembly and evaldation will be
completed by July 1lst. f
The width of the scale lines on the present projected scale
micrometer reticle are between 20 and 25 microns. Two reticles
are being made for the Mod II instrument. (ne will have a line
width of approximately 5 microns and the other approximately 10
microns. An evaluation of the reticles will be made in a
projected scale micrometer before a final decision is made as
to which to include in the instrument.
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